# PROJECT DETAILS & BUDGET

Project overview, preliminary budget, schedule, scope and customer acknowledgement

| ESTIMATED PROJECT VALUE | ESTIMATED DURATION | PROJECT LOCATION |
|---|---|---|
| $500,000 – $1,000,000 | 3–6 months | United States of America |

## 1. Project Information

| | |
|---|---|
| **Project title / name** | CONSTRUCTION / RENOVATION |
| **Customer / organization** | “ROYALTY” |
| **Project address / city / state** | USA |
| **Prepared by / contractor** | |
| **Proposal / reference number** | 10119 |
| **Date prepared** | 13/10/2026 |
| **Proposed start date** | ASAP |
| **Target completion date** | 3-6 Months |

## 2. Description of Work

Provide a clear description of the work to be performed, the intended outcome, and any relevant project requirements:

| | |
|---|---|
| **Scope of work** | T Construction, structural improvements, electrical and plumbing ins interior finishing, and final project handover. |
| **Key deliverables** | Completed construction and renovation work.Quality inspection and approved finishing. Final cleanup and project handover. |
| **Materials / equipment** | Relevant warranties and inspection documents. *The final materials list should be based on the approved project scope , specificationsand site requirements.* |
| **Site conditions / access** | The project site will be made accessible for contractors, construction materials, and equipment. Existing site conditions will be assessed before work begins to ensure proper planning, safety, and smooth project execution. |
| **Work not included (exclusions)** | |

## 3. Preliminary Estimate & Payment Terms

| | |
|---|---|
| **Estimated project range** | $500,000 – $1,000,000 USD |
| **Final contract amount** | $_700,000_____ (to be confirmed in a detailed written quote) |
| **Estimate basis** | Preliminary planning estimate only; final pricing depends on the confirmed scope, site conditions, materials, labor, permits, taxes and other applicable costs. |
| **Proposed payment schedule** | Deposit: _300,000___ % / $_200,000_____ Milestone payment(s): _____ Final payment: _____ % / $_200,000_____ |
| **Change orders** | Any changes to the approved scope, price or schedule should be documented in writing and approved by both parties before the additional work begins. |

## 4. Project Schedule & Milestones

| | |
|---|---|
| **Estimated time range** | 3–6 months from the agreed start date, subject to site readiness, approvals, material availability, weather (if applicable), and other dependencies. |
| **Planning / kickoff** | Target date: _ASAP_____ |
| **Work commencement** | Target date: _3-6 Months_____ |
| **Progress review(s)** | Frequency / dates: _____ |
| **Inspection / customer review** | Target date: _____ |
| **Substantial completion** | Target date: _____ |
| **Final handover** | Target date: _____ |

## 5. Responsibilities, Approvals & Documentation

Before work begins, the parties should confirm the following as applicable:

■ The detailed scope, drawings/specifications and acceptance criteria are approved.

■ Required permits, licenses, inspections and site permissions are identified and assigned.

■ Site access, utilities, safety requirements and working hours are agreed.

■ Insurance, warranties, subcontractors and compliance requirements are addressed in the final contract.

■ A process for progress updates, delays, disputes and written change approvals is established.

## 6. Completion & Customer Acceptance


The customer will review the completed work against the agreed scope and identify any outstanding items in writing. Final acceptance, warranty terms and any remaining obligations should be governed by the signed project contract.

| | |
|---|---|
| **Outstanding items / notes** | _____ _____ |

| | |
|---|---|
| **Customer acceptance** | ■ Accepted ■ Accepted subject to listed items ■ Not yet accepted |
| **Acceptance date** | _____ |

## 7. Customer Signature & Authorization

By signing below, the customer acknowledges receipt and review of this project details document and preliminary estimate. The signature does not, by itself, establish a final construction or services contract unless the parties expressly agree in a separate signed agreement.

| | |
|---|---|
| **Customer name (print)** | _____ |
| **Customer signature** |  _____ |
| **Title / role** | _____ |
| **Date** | _____ |
| **Contractor / representative** | _____ |
| **Representative signature** | _____ |
| **Date** | _____ |

## Important note

This is a general project-information template, not legal, engineering, tax or financial advice. It is not a substitute for a detailed scope of work, a verified cost estimate, required permits, or a project-specific contract. Have qualified local professionals review the final documents before signing.